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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

I. HEADING
Date: November 15, 1995
Subject: Walton's Farm Site, Delran Twp r

Burlington County, New Jersey ~
J. -

From: /’”;ﬂ D. Graham, 0SC, EPA Region II, BRI ) o
Removal Action Branch _ 4 e sy
To: . K. callahan, EPA

R. Salkie, EPA
G. Zachos, EPA
J. Rotola, EPA
P. Hick, EPA

g V. Curry, EPA
3 R. Byrnes, 0OIG
) J. Smylinski, NJDEPE
¢ J. Hatcher, Delran Twp.
ERD, Washington
TAT
POLREP: POLREP No.,11 and Final
IXI. BACKGROUND . , WL s g EBooow
- SITE NO.: SN _ } N I;h;ﬁr.
DELIVERY ORDER NO.: N/A . T %
RESPONSE AUTHORITY: CERCLA
NPL Status: Non-NPL
State Notification: State Notified
Status of Action Memorandum: Approved 1/07/91 . 8 & e ma e
Start Date: - 11/5/91 T L
Demobilization Date: 4/26/95 NP
Completion Date: 9/27/95 s ow, BT AFs

III. SITE INFORMATION

The Walton Farm site (Site) occupies approximately one acre of.a
thirty-seven acre farm located in a residential and agricultural
area of Delran Township, Burlington County, New Jersey. The Site
consists of a pesticide dump which was generated during the. 19403
~and 19508, and is located directly adjacent to the Rancocas
Creek a major tributary of the Delaware RiVer. Iﬁﬁz‘ iy il
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.the PRP completed the remaining restoration. activ1t1es to' the

In January 1990, the Site was referred to EPA for CERCLA removal

action consideration by the New Jersey Department of

Environmental Protection (NJDEP). Sampling conducted by EPA's -
Removal .-Action Branch confirmed NJDEP's data which revealed e
excessive concentrations of the pesticide DDT and its degradation s 5
products DDD and DDE. A variety of other organic and inorganic
pesticides were also found at less significant concentrations.

In January’ 1991 an action memorandum approved funding for a
CERCLA removal action at the site. The removal action was not
initiated pending the outcome of ongoing negotiations between EPA
and the Potentially Responsible Party (PRP). In October 1991,
the PRP (PPG Industries) and EPA entered into an Administrative.
Consent Order (ACO) which stipulated that the PRP would conduct

' the necessary mitigative activities.

IV. RESPONSE INFORMATION

As set forth in the ACO, the PRP conducted a.site -investigation
to define the extent of contamination. Once completed, the site
investigation report and an appropriate removal work’ plan vere
submitted to EPA for approval.

Contaminants were identified in sediments of the Rancocas Creek - =

as well as the land-based area of the Site. Under the ACO, the b '
PRP was afforded the option of addressing contaminated sediments =~ .-

identified during the site investigation, or face the possibility

of an EPA enforcement action for the sediments at some point in 2, EE
the future. The PRP elected not to pursue the remediation of the-: o o

contaminated sedlments at this time. ' . i ol

In March of 1992, the PRP initiated the remediation of all land- T
based material which exceeded a total ‘concentration of 10 ppn for-;7jf%Q
DDT and its breakdown products DDD and DDE. As of May 1993, the -~ '™
excavation and off-site disposal of all land-based. contaminated .

material had been completed. The Clearup Verification Program- N b

was then implemented and the Site backfilled and revegetated.

Due to unresolved regulatory matters regarding claseification of IR g
the stone utilized in the construction of the Site access road

and support area; the final completion of all on-site ‘activity

was delayed until the spring of 1995. On April 26, 1995, the

satisfaction of EPA  and the land owner. -

on September 27, 1995, the PRP's completion of this removal
action was memorialized upon the full reimbursement of costs .
incurred in EPA's negotiation and enforcement of the Order. k
EPA's Letter of Completion was. subsequently subnitted to the PRP
b{ thg Director for the Environmental Response and Remediation
Divis on._ ‘ , T
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V.

COST INFORMATION

As agreed to in the Order, the PRP. has .reimbursed EPA in full in

the amount of $296,242 for all costs’ relating to the negotiation

and oversight of the Order. The PRP's total project costa are
estimated to have exceeded $6 million. :
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